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Ill 

April23, 2009 

Mr. Sandy Edens, P.E. 
Project Manager 
New Mexico Envirorunent Department 
Construction Programs Bureau 
5500 San Antonio, N.E. 
Albuquerque, New Mexico 87109 

RE: Ruidoso EPA #XP-976307-01 
Ruidoso JUB Wastewater Treatment Facility Improvements 
Disbursement Request #4 

Dear Mr. Edens: 

RECEIVED APR ;; 0 2009 

Enclosed please find Disbursement Request #4 for the above-referenced grant. The following 
documents are included as suppmi of this request for payment: 

• Application and Certificate of Payment #5 from Tatsch Construction, Inc., for the period 
ending February 28, 2009, in the amount of$896,892.99. 

• Outlay Repmi and Request for Reimbursement #4 in the amount of $493,291 . i 4 which 
represents 55% of the Contractor's approved request. 

• USEP A Payment Request for Two Signatory Officials form. 
• Spreadsheets identifying all existing grant funding sources as well as detailed drawdown 

information for this grant 

If you have any questions or require additional information, please feel free to contact me or Ms. 
Cindy Mohler of Molzen-Corbin & Associates at 505-242-5700 who is assisting us with the 
drawdown process. 

Sincerely, 

VILLAGE OF RUIDOSO 

/d/~~ 
William Monis 
Interim Village Manager 

313 Cree Meadows Dr. • Ruidoso, NM 88345 • (575) 258-4343 • FAX (575) 258-3017 
Website: www.ruidoso-nm.gov 
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CONTINUATION SHEET 
APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retain age for line items may apply 

A B c D I E 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED 
NO. VALUE FROM PREVIOUS THIS PERIOD 

APPLICATION 
(D+E) 

TOO BTcfltem No.1 -Sludge Thickening and Dewatering Fac1ht1es 
1.01 Supervision, Layout and Temporary Facilities 187,834.00 93,916.00 23,479.00 
1.02 Structural Excavation 110,087.00 110,087.00 
1.03 Slruclural Backfill 122,582.00 19,731.49 94,398.00 
1.04 Concrete Formwork 79,775.00 55,765.43 18,952.00 
1.05 Concrete Place and Finish 101,951.00 74,424.23 8,731.00 
1.06 Reinforcing Materials 28,788.00 12,889.72 
1.07 Reinforcing Installation 14,439.00 12,096.60 937.00 
1.08 Masonry 92,764.00 
1.09 Structural & Misc. Metals Materials 43,289.00 833.00 7,561.00 
1.10 Structural & Misc. Metals Installation 61,284.00 3,451.00 2,709.00 
1.11 Perimeter Insulation 9,539.00 9,539.00 
1.12 Joint Sealants 3,753.00 
1.13 Glazing 367.00 
1.14 Hollow Metal and Hardware Materials 15,034.00 
1.15 Hollow Metal and Hardware Installation 2,687.00 
1.16 Overhead Doors - Materials & Installation 13,871.00 
1.17 Kalwall Glazing Panels 6,398.00 
1.18 Metal Stud Framing & Furring Materials 20,292.00 
1.19 Metal Stud Framing & Furring Installation 6,963.00 
1.20 Batt Insulation 3,796.00 
1.21 Painting -Interior Masonry 5,155.00 
1.22 Painting - Exterior Masonry 4,468.00 
1.23 Painting - Piping 5,087.00 
1.24 Painting - Structural Steel 28,010.00 
1.25 Painting - Miscellaneous Metals 1,822.00 
1.26 Painting - Concrete Slabs 21,367.00 
1.27 Specialties Materials 6,247.00 
1.28 Specialties Installation 1,966.00 
1.29 Rotary Lobe Sludge Pumps Materials 53,640.00 
1.30 Rotary Lobe Sludge Pumps Startup & Training 2,824.00 
1.31 End Suction Centrifugal Pumps Materials 30,950.00 
1.32 End Suction Centrifugal Pumps Startup & Training 1,629.00 
1.33 Positive Displacement Blowers Materials 121,558.00 
1.34 Positive Displacement Blowers Startup & Training 6,398.00 
1.35 Contractor Furnished Process Equipment Installation 18,468.00 
1.36 Owner Furnished Polymer System Installation 727.00 
1.37 Owner Furnished Gravity/Belt Thickener Installation 21,769.00 
1.38 Owner Furnished Conveyor Installation 9,776.00 
1.39 Pre-engineered Metal Building Materials 120,744.00 
1.40 Pre-engineered Metal Building Erection 42,036.00 
1.41 Structural Supports for Monorail Hoists 35,346.00 
1.42 Monorail Hoists 18,619.00 
1.43 Process Piping - Materials 82,189.00 
1.44 Process Piping -Installation 37,866.00 17,652.00 
1.45 Plug Valves Materials 8,109.00 
1.46 Swing Check Valves Materials 2,254.00 
1.47 Pipe Expansion Joint Materials 4,328.00 
1.48 Pressure Tank Materials 11,347.00 
1.49 Mechanical Permit 271.00 
1.50 HVAC Rough-in 18,488.00 
1.51 HVAC Equipment Installation 16,550.00 
1.52 HVAC Equipment Materials 27,109.00 
1.53 HVACTnm 1,410.00 
1.54 Underground Drain Waste and Vent- Mafl & lnsfn 19,952.00 4,189.92 5,786.08 
1.55 Above Ground DWV and Potable Water- Mafl & lnst'n 16,157.00 
1.56 Above Ground LP Gas and LP Tanks- Mafl & lnsfn 19,302.00 
1.57 Plumbing Fixtures - Mafl & lnsfn 16,390.00 3,278.00 
1.58 Underground LP Gas 3,242.00 
1.59 Pipe Insulation 1,952.00 

Sublolal 1,771,015.00 396,923.39 183,483.08 
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APPLICATION NUMBER: 5 
APPLICATION DATE: 20-Apr-09 

PERIOD TO: 31-Mar-09 
PROJECT NO· .. 

F G H 
MATERIALS TOTAL % BALANCE 
PRESENTLY COMPLETED {GIG) TO FINISH 

STORED AND STORED (C-G) 
(NOT IN TO DATE 
DORE) (D+E+F) 

117,395.00 62.50 70,439.00 
110,087.00 100.00 
114,129.49 93.10 8,452.51 
74,717.43 93.66 5,057.57 
83,155.23 81.56 18,795.77 

15,898.28 28,788.00 100.00 
13,033.60 90.27 1,405.40 

92,764.00 
9,969.00 18,363.00 42.42 24,926.00 

6,160.00 10.05 55,124.00 
9,539.00 100.00 

3,753.00 
367.00 

6,120.00 6,120.00 40.71 8,914.00 
2,687.00 

13,871.00 
6,398.00 

20,292.00 
6,963.00 
3,796.00 
5,155.00 
4,468.00 
5,087.00 

28,010.00 
1,822.00 

21,367.00 
6,247.00 
1,966.00 

53,640.00 
2,824.00 

12,822.15 12,822.15 41.43 18,127.85 
1,629.00 

121,558.00 
6,398.00 

18,468.00 
727.00 

21,769.00 
9,776.00 

111,502.00 111,502.00 92.35 9,242.00 
42,036.00 
35,346.00 
18,619.00 

36,792.77 36,792.77 44.77 45,396.23 
17,652.00 46.62 20,214.00 

6,118.00 6,118.00 75.45 1,991.00 
2,254.00 2,254.00 100.00 
1,236.00 1,236.00 28.56 3,092.00 

10,670.00 10,670.00 94.03 677.00 
271.00 

18,488.00 
16,550.00 
27,109.00 

1,410.00 
9,976.00 50.00 9,976.00 

16,157.00 
19,302.00 

3,278.00 20.00 13,112.00 
3,242.00 
1,952.00 

213,382.20 793,788.67 977,226.33 
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CONTINUATION SHEET 
APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply 

A B c D E 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED 
NO. VALUE FROM PREVIOUS THIS PERIOD 

APPLICATION 
(D+E) 

(balance brought forward) 1,771,015.00 395,923.39 183,483.08 
1.60 Electrical Mobilization 19,240.00 19,240.00 
1.61 Electrical Equipment Materials 230,255.00 
1.62 Electrical Equipment Installation 45,945.00 
1.63 Light Fixtures Materials 12,439.00 
1.64 Light Fixtures Installation 9,651.00 
1.65 Generator Materials 39,037.00 
1.66 Generator Installation 5,639.00 
1.67 Conduit Materials 80,569.00 1,588.00 
1.68 Conduit Installation 70,918.00 17,729.50 17,729.50 
1.69 Cable Materials 69,756.00 
1.70 Cable Installation 49,122.00 
1.71 Instrumentation & Controls Materials 244,525.00 
1.72 Instrumentation & Controls Installation 46,519.00 
1.73 Instrumentation and Controls Testing & Startup 16,262.00 

Total for Bid Item #1 2,710,892.00 435,480.89 201,212.58 

2.00 Bid Item No. 2- Aerobic Digester Structure 
2.01 Layout and Temporary Facilities 7,328.00 2,711.00 
2.02 Structural Excavation and Backfill 8,558.00 8,558.00 
2.03 Concrete Formwork 182,560.00 77,651.00 62,701.00 
2.04 Concrete Place and Finish 205,965.00 127,698.30 71,234.00 
2.05 Reinforcing Materials 112,345.00 112,345.00 
2.06 Reinforcing Installation 71,1 13.00 70,954.00 
2.07 Structural & Misc. Metals Materials 40,055.00 
2.08 Structural & Misc. Metals Installation 9,467.00 
2.09 Painting - Interior Concrete Coatings 94,189.00 
2.10 Painting - Exterior Concrete Coatings 11,357.00 
2.11 Painting - Piping 2,912.00 
2.12 Submersible Mixers Materials 75,027.00 
2.13 Submersible Mixers Startup & Training 3,948.00 
2.14 Aeration Equipment Materials 554,863.00 
2.15 Aeration Equipment Startup & Training 29,204.00 
2.16 Stop Plates Materials 15,085.00 3,895.94 11,189.06 
2.17 Process Equipment Installation 30,097.00 
2.18 Process Piping - Materials & Installation 22,543.00 2,601.00 8,671.00 
2.19 Butterfly Valves Materials 32,054.00 
2.20 Electrical Equipment Materials 2,190.00 
2.21 Electrical Equipment Installation 2,388.00 
2.22 Light Fixtures Materials 4,412.00 
2.23 Light Fixtures Installation 1,982.00 
2.24 Conduit Materials 18,460.00 
2.25 Conduit Installation 14,392.00 5,756.80 1,439.00 
2.26 Cable Materials 10,323.00 
2.27 Cable Installation 9,073.00 
2.28 Instrumentation & Controls Materials 21,276.00 
2.29 Instrumentation & Controls Installation 13,339.00 
2.30 Instrumentation and Controls Testing & Startup 3,129.00 

Total for Bid Item #2 1 ,609,634.00 41 2,171.04 155,234.06 

Subtotal 4,320,526.00 847,651.93 356,446.64 
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APPLICATION NUMBER: 5 
APPLICATION DATE: 20-Apr-09 

PERIOD TO: 31-Mar-09 
PROJECT NO· .. 

F G H 
MATERIALS TOTAL % BALANCE 
PRESENTLY COMPLETED (GIG) TO FINISH 

STORED AND STORED (C-G) 
(NOT IN TO DATE 
DORE) (D+E+F) 
213,382.20 793,788.57 977,226.33 

19,240.00 100.00 
97,474.00 97,474.00 42.33 132,781.00 

45,945.00 
12,439.00 
9,651.00 

39,037.00 
5,639.00 

16,191.95 17,779.95 22.07 62,789.05 
35,459.00 50.00 35,459.00 

69,756.00 
49,122.00 

244,525.00 
46,519.00 
16,262.00 

327,048.15 963,741.62 35.55 1,747,150.38 

2,711.00 37.00 4,617.00 
8,558.00 100.00 

41,856.49 182,208.49 99.81 351.51 
198,932.30 96.59 7,032.70 
112,345.00 100.00 
70,954.00 99.78 159.00 

20,391.00 20,391.00 50.91 19,664.00 
9,467.00 

94,189.00 
11,357.00 
2,912.00 

71,947.30 71,947.30 95.90 3,079.70 
3,948.00 

554,863.00 
29,204.00 

15,085.00 100.00 
30,097.00 

11 ,272.00 50.00 11,271.00 
7,485.00 7,485.00 23.35 24,569.00 

2,190.00 
2,388.00 
4,412.00 
1,982.00 

18,460.00 
7,195.80 50.00 7,196.20 

10,323.00 
9,073.00 

21,276.00 
13,339.00 
3,129.00 

141,679.79 709,084.89 44.05 900,549.11 

468,727.94 1,672,826.51 2,647,699.49 
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CONTINUATION SHEET 
APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply 

A 8 c D E 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED 
NO. VALUE FROM PREVIOUS THIS PERIOD 

APPLICATION 
(D+E) 

(balance brought foJWard) 4,320,526.00 847,651.93 356,446.64 
3.00 Bid Item No. 3- Building and Thickener Drain Lift Stations 
3.01 Layout and Temporary Facilities 5,468.00 5,468.00 
3.02 Demolition 6,731.00 6,731.00 
3.03 General Excavation and Backfill 2,722.00 1,066.54 1,147.00 
3.04 Concrete Formwork 6,353.00 243.00 
3.05 Concrete Place and Finish 15,584.00 4,002.00 
3.06 Reinforcing Materials 3,053.00 370.15 
3.07 Reinforcing Installation 2,131.00 749.00 
3.08 Structural & Misc. Metals Materials 10,775.00 
3.09 Structural & Misc. Metals Installation 6,187.00 
3.10 Painting - Manhole Interior Concrete 17,889.00 
3.11 Painting - Piping 3,188.00 
3.12 Painting - Structural Steel 1,895.00 
3.13 Painting - Exterior Concrete Slab 1,377.00 
3.14 Submersible Sewage Pumps Materials 78,049.00 
3. 15 Submersible Sewage Pumps Startup & Training 4,108.00 
3.16 Process Equipment Installation 3,309.00 
3.17 Monorail Hoists and Structural Supports - Mafl & lnsfn 19,016.00 
3. 18 Precast Manholes Materials 24,536.00 5,048.00 
3. 19 Precast Manholes Installation 5,322.00 2,793.00 2,529.00 
3.20 Process Piping - Materials & Installation 26,496.00 
3.21 Plug Valves Materials 1,559.00 
3.22 Electrical Equipment Materials 2,687.00 
3.23 Electrical Equipment Installation 2,270.00 
3.24 Light Fixtures Materials 1,662.00 
3.25 Light Fixtures Installation 1,456.00 
3.26 Conduit Materials 10,041.00 
3.27 Conduit Installation 7,806.00 1,561.20 2,342.00 
3.28 Cable Materials 2,717.00 
3.29 Cable Installation 2,396.00 
3.30 Instrumentation & Controls Materials 10,546.00 
3.31 Instrumentation & Controls Installation 4,046.00 
3.32 Instrumentation and Controls Testing & Startup 3,438.00 

Total for Bid Item #3 294,813.00 28,031 .89 6,018.00 

Subtotal 4,615,339.00 875,683.82 362,464.64 
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APPLICATION NUMBER: 5 
APPLICATION DATE: 20-Apr-09 

PERIOD TO: 31 -Mar-09 
PROJECT NO · .. 

F G H 
MATERIALS TOTAL o/o BALANCE 
PRESENTLY COMPLETED (GIC) TO FINISH 

STORED AND STORED (C-G) 
(NOT IN TO DATE 
DORE) (D+E+F) 
468,727.~4 l ,bfL,!Wi.51 2,64 7,699.49 

5,468.00 100.00 
6,731.00 100.00 
2,213.54 81.32 508.46 

243.00 3.82 6,110.00 
4,002.00 25.68 11,582.00 

2,682.85 3,053.00 100.00 
749.00 35.15 1,382.00 

10,775.00 
6,187.00 

17,889.00 
3,188.00 
1,895.00 
1,377.00 

68,097.90 68,097.90 87.25 9,951.10 
4,108.00 
3,309.00 

19,016.00 
19,488.00 24,536.00 100.00 

5,322.00 100.00 
26,496.00 

1,360.00 1,360.00 87.24 199.00 
2,687.00 
2,270.00 
1,662.00 
1,456.00 

10,041.00 
3,903.20 50.00 3,902.80 

2,717.00 
2,396.00 

10,546.00 
4,046.00 
3,438.00 

91 ,628.75 125,678.64 42.63 169,134.36 

560,356.69 1 '798,505.15 2,816,833.85 

I 
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CONTINUATION SHEET 
APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

A B c D E 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED 
NO. VALUE FROM PREVIOUS THIS PERIOD 

APPLICATION 
(D+E) 

(balance brought forward) 4,615,33\:J.UU B7!>,tiB3.6Z 3ti2,4ti4.ti4 
4.00 Bid Item No.4- Temporary WAS Pump Station 
4.01 Layout and Temporary Facilities 673.00 
4.02 Demolition 494.00 
4.03 General Excavation and Backfill 1,621.00 
4.04 Concrete 920.00 
4.05 Misc. Metals Materials 1,918.00 
4.06 Misc. Metals Installation 797.00 
4.07 Rotary Lobe Sludge Pump Materials 19,255.00 
4.08 Rotary Lobe Sludge Pump Startup & Training 1,013.00 
4.09 Process Equipment Installation 1,153.00 
4.10 Hot Box Materials 12,608.00 
4.11 Hot Box Installation 573.00 
4.12 Process Piping - Mafl & lnsfn 8,291.00 
4.13 Plug Valve Materials 385.00 
4.14 Air Release Valve Materials 1,703.00 
4.15 Pipe Expansion Joint Materials 562.00 
4.16 Electrical Equipment Materials 5,033.00 
4.17 Electrical Equipment Installation 4,400.00 
4.18 Conduit Materials 9,897.00 
4.19 Conduit Installation 8,528.00 8,528.00 
4.20 Cable Materials 2,272.00 
4.21 Cable Installation 2,239.00 
4.22 Instrumentation & Controls Materials 11,084.00 
4.23 Instrumentation & Controls Installation 3,099.00 
4.24 Instrumentation and Controls Testing & Startup 2,262.00 

Total for Bid Item #4 100,780.00 8,528.00 

5.00 Bid Item No. 5- Demolition of Existing Structures 
5.01 Demolition 112,686.00 107,052.00 

6.00 Bid Item No. 6 - Site Grading and Paving Work 
6.01 Layout 6,053.00 
6.02 Reclamation Seeding 8,872.00 
6.03 Site Excavation and Backfill 25,275.00 
6.04 Asphalt Paving and Base Course 89,173.00 
6.05 Riprap 60,011.00 

Total for Bid Item #6 189,384.00 

7.00 Bid Item No.7· Yard Piping 
7.01 Layout 11 ,862.00 1,015.00 
7.02 Demolition 7,579.00 
7.03 General Excavation and Backfill 1,332.00 
7.04 Asphalt Patching 10,614.00 
7.05 Concrete Formwork 5,852.00 
7.06 Concrete Place and Finish 11 ,865.00 
7.07 Reinforcing 1,588.00 
7.08 Misc. Metals Materials 24,641.00 
7.09 Misc. Metals Installation 645.00 
7.10 Utility Excavation 49,688.00 
7.1 1 Utility Backfill 79,623.00 
7.12 Precast Manholes Materials 22,524.00 
7.13 Precast Manholes Installation 4,823.00 
7.14 Process Piping Materials 150,844.00 
7.15 Process Piping Installation 69,483.00 
7.16 Plug Valve Materials 4,849.00 
7.17 Total for Bid Item #7 457,812.00 1,015.00 

Subtotal 5,476,001.00 991,263.82 363,479.64 
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APPLICATION NUMBER: 5 
APPLICATION DATE: 20-Apr-09 

PERIOD TO: 31-Mar-09 
PROJECT NO · .. 

F G H 
MATERIALS TOTAL % BALANCE 
PRESENTLY COMPLETED (G/C) TO FINISH 

STORED AND STORED (C-G) 
(NOT IN TO DATE 
DORE) (D+E+F) 
550,355.69 1,796,505.15 2,81o,833.85 

673.00 
494.00 

1,621.00 
920.00 

1,918.00 
797.00 

19,255.00 
1,013.00 
1,153.00 

11 ,052.55 11,052.55 87.66 1,555.45 
573.00 

8,291.00 
385.00 

1,406.16 1,406.16 82.57 296.84 
562.00 

5,033.00 
4,400.00 
9,897.00 

8,528.00 100.00 
2,272.00 
2,239.00 

11,084.00 
3,099.00 
2,262.00 

12,458.71 20,986.71 20.82 79,793.29 

107,052.00 95.00 5,634.00 r--

6,053.00 
8,872.00 

25,275.00 
89,173.00 
60,011.00 

189,384.00 

1,015.00 8.56 10,847.00 
7,579.00 
1,332.00 

10,614.00 
5,852.00 

11,865.00 
1,588.00 

24,641.00 
645.00 

49,688.00 
79,623.00 

6,477.00 6,477.00 28.76 16,047.00 
4,823.00 

83,764.76 83,764.76 55.53 67,079.24 
69,483.00 

4,716.00 4,716.00 97.26 133.00 
94,957.76 95,972.76 20.96 361,839.24 

667,773.16 2,022,516.62 3,453,484.38 

I 
RETAINAGE 
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CONTINUATION SHEET 
APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

A B c D E 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED 
NO. VALUE FROM PREVIOUS THIS PERIOD 

APPLICATION 
(D+E) 

(balance brought forward) . 5.476,001.00 991,263.82 363,479.04 
8.00 Bid Item No.8 - Electrical Site Work 
8.01 Layout 2,134.00 966.00 
8.02 Concrete and Reinforcing 1,908.00 
8.03 Misc. Metals 3,249.00 
8.04 Electrical Equipment Materials 37,710.00 
8.05 Electrical Equipment Installation 29,184.00 
8.06 Light Fixtures Materials 19,237.00 19,237.00 
8.07 Light Fixtures Installation 13,772.00 13,772.00 
8.08 Trench & Backfill 15,507.00 4,652.10 
8.09 Conduit Materials 71,812.00 
8.10 Conduit Installation 53,089.00 
8.11 Cable Materials 123,950.00 
8.12 Cable Installation 75,310.00 

Total for Bid item #8 446,862.00 38,627.10 

9.00 Bid Item No.9- Select Engineering Fill 
9.01 500 CY@ $56.19 1-

28,0~ 
1-

10.00 Bid Item No.10- Ultraviolet Disinfection Structure 
10.01 Layout 1,595.00 1,212.00 249.00 
10.02 Structural Excavation and Backfill 86,745.00 27,953.00 41 ,576.00 
10.03 Concrete Formwork 39,579.00 1,785.29 14,046.00 
10.04 Concrete Place and Finish 38,853.00 1,752.27 14,565.99 
10.05 Reinforcing Materials 8,935.00 
10.06 Reinforcing Installation 6,173.00 278.40 2,870.00 
10.07 Structural & Misc. Metals Materials 49,588.00 
10.08 Structural & Misc. Metals Installation 3,832.00 
10.09 Painting - Interior Concrete 15,482.00 
10.10 Painting - Exterior Concrete 826.00 
10.11 Painting - Piping 1,201.00 
10.12 Painting -Structural Steel 1,004.00 
10.13 UV Disinfection Equipment Materials 95,828.00 
10.14 UV Disinfection Equipment Startup & Training 5,044.00 
10.15 Submersible Pumps Materials 48,571.00 
10.16 Submersible Pumps Startup & Training 2,557.00 
10.17 Slide Gates Materials 21,134.00 
10.18 Process Equipment Installation 11,070.00 
10.19 Fiberglass Shelter Materials 8,653.00 
10.20 Fiberglass Shelter Installation 441 .00 
10.21 Parshall Flume Materials 5,015.00 
10.22 Parshall Flume Installation 2,663.00 
10.23 Monorail Hoists and Structural Supports - Marl & lnsrn 17,614.00 
10.24 Jib Cranes Materials 3,483.00 
10.25 Jib Cranes Installation 616.00 
10.26 Utility Excavation and Backfill 3,258.00 
10.27 Process Piping - Marl & lnsrn 24,278.00 5,398.00 
10.28 Plug Valves Materials 1,359.00 
10.29 Electrical Equipment Materials 11,786.00 
10.30 Electrical Equipment Installation 4,587.00 
10.31 Conduit Materials 6,837.00 
10.32 Conduit Installation 3,684.00 
10.33 Cable Materials 5,012.00 
10.34 Cable Installation 2,761.00 
10.35 instrumentation & Controls Materials 8,282.00 
10.36 Instrumentation & Controls Installation 2,633.00 
10.37 Instrumentation and Controls Testing & Startup 2,337.00 

Total for Bid Item #10 553,316.00 32,980.96 78,704.99 

Subtotal 6,504,274.00 1,062,871.88 442,184.63 
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APPLICATION NUMBER: 5 
APPLICATION DATE: 20-Apr-09 

PERIOD TO: 31-Mar-09 
PROJECT NO.: 

F G H 
MATERIALS TOTAL % BALANCE 
PRESENTLY COMPLETED (G/C} TO FINISH 

STORED AND STORED (C. G) 
(NOT IN TO DATE 
DORE) (D+E+F) 
titi7,773.1ti <!,UZZ,!>1ti.ti<! 3,453,484.38 

966.00 45.27 1,168.00 
1,908.00 
3,249.00 

37,710.00 
29,184.00 

19,237.00 100.00 
13,772.00 100.00 
4,652.10 30.00 10,854.90 

71,812.00 
53,089.00 

123,950.00 
75,310.00 

38,627.10 8.64 408,234.90 

28,095.00 

1,461.00 91 .60 134.00 
69,529.00 80.15 17,216.00 
15,831.29 40.00 23,747.71 
16,318.26 42.00 22,534.74 

6,721.52 6,721.52 75.23 2,213.48 
3,148.40 51 .00 3,024.60 

11 ,087.00 11,087.00 22.36 38,501 .00 
3,832.00 

15,482.00 
826.00 

1,201.00 
1,004.00 

95,828.00 
5,044.00 

45,750.10 45,750.10 94.19 2,820.90 
2,557.00 

19,904.00 19,904.00 94.18 1,230.00 
11,070.00 

8,324.00 8,324.00 96.20 329.00 
441.00 

4,723.00 4,723.00 94.18 292.00 
2,663.00 

17,614.00 
3,350.00 3,350.00 96.18 133.00 

616.00 
3,258.00 

5,398.00 22.23 18,880.00 
1,280.00 1,280.00 94.19 79.00 

11 ,786.00 
4,587.00 
6,837.00 
3,684.00 
5,012.00 
2,761 .00 
8,282.00 
2,633.00 
2,337.00 

101,139.62 212,825.57 38.46 340,490.43 

768,912.78 2,273,969.29 4,230,304.71 

I 
RETAINAGE 





( 

CONTINUATION SHEET 
APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retain age for line items may apply. 

A 8 c D E 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED 
NO. VALUE FROM PREVIOUS THIS PERIOD 

APPLICATION 
(D+E) 

(balance brought forward) t5,504,Z74.UU 1 ,UoZ,B71.BB 442,184.!53 
11 .00 Bid Item No.11 • Mobilization, Insurance and Bonds 
11 .01 Insurance and Bonds 96,182.00 96,182.00 
11.02 Permit 9,438.00 9,438.00 
11.03 Mobilization 54,380.00 54,380.00 

Total for Bid Item #11 160,000.00 160,000.00 

12.00 Bid Item No.12 ·Demobilization 
12.01 Demoilization 40,000.00 

13.00 Bid Item No.13 ·Electrical Service Allowance 29,049.39 
13.10 OCEC Installation plus Main Transformer 30,950.61 30,950.61 

14.00 Bid Item No.14 · Testing Services Allowance 10,365.65 
14.01 Testing Laboratories, Inc. lnv.#9684 29-Nov-08 2,062.93 2,062.93 
14.02 Tesling Laboratories, lnc.lnv.#9690 31-Dec-08 2,832.63 2,832.63 
14.03 Testing Laboratories, lnc.lnv.#9696 30..Jan-09 3,111 .05 3,11 1.05 
14.04 Testing Laboratories, Inc. lnv.#9703 27-Feb..09 5,787.26 5,787.26 
14.05 Testing Laboratories, Inc. lnv.#9709 31-March-09 5,840.48 5,840.48 
14.06 
14.07 
14.08 
14.09 

15.00 Change Order #1 
15.01 Add Pipe Bollards 1,358.56 
15.02 Add Check Valves to Sludge Service 1,475.04 
15.03 Delete type 9 Yard Lighling -34,007.74 -34,007.74 
15.04 Post Bid Owner Clarificalions to Bid Documents 
15.05 Change TEMP WAS Power Feed ·1,147.60 ·1 '147.60 
15.06 Add Valves on Mix Tank Drain Lines 1,018.67 
15.07 Re-route Line 3through Drying Bed No.6 3,399.43 
15.08 Add 6 Inch PVC Casing for Phase 1 B 7,005.40 
15.09 Relocate Main Eleclrical Power Service per Dwgs ·1,606.92 
16.00 Change Order #2 
16.01 New 8' Drain Line to Lift Station 58,222.04 
16.02 Extend UV Structure for Finger Weir Design 4,786.23 
16.03 Change Vollage on 1 0' Butterfly Valve Actuators 1,218.23 
16.04 Line 1 Modifications 5,029.55 
16.05 Install Digester Hoist Pad and Rail Gates 2,359.88 1,734.00 625.88 
16.06 Modify UV Structure for Slide Gate Blackouts 549.94 
16.07 Add Waters top Material to Inner Digester Walls 688.01 344.00 344.01 
16.08 

Total 6,844,622.72 1,234,539.02 448,995.00 
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APPLICATION NUMBER: 5 
APPLICATION DATE: 20-Apr-09 

PERIOD TO: 31-Mar-09 
PROJECT NO · .. 

F G H 
MATERIALS TOTAL % BALANCE 
PRESENTLY COMPLETED (G/C) TO FINISH 

STORED AND STORED (C. G) 
(NOT IN TO DATE 
DORE) (D+E+F} 
7o8,912.7B 2,273,969.29 4,230,304.71 

96,182.00 100.00 
9,438.00 100.00 

54,380.00 100.00 
160,000.00 100.00 

40,000.00 

29,049.39 
30,950.61 100.00 

10,365.65 
2,062.93 100.00 
2,832.63 100.00 
3,1 11 .05 100.00 
5,787.26 100.00 
5,840.48 100.00 

616.00 616.00 45.34 742.56 
1,096.00 1,096.00 74.30 379.04 

-34,007.74 

·1,147.60 
1,018.67 
3,399.43 

696.22 696.22 9.94 6,309.18 
·1,606.92 

58,222.04 
4,786.23 
1,218.23 
5,029.55 

2,359.88 100.00 
549.94 

688.01 100.00 

771,321.00 2,454,855.02 35.87 4,309,719.75 

I 
RETAINAGE 





Stored Material Summary 

A 
Invoice No. 

INVA501636 
INVA501650 
INVA501663 
INVA501798 

2083706 
2083774 
217264 

9416518625 
2083906 
312557 

INVA501926 
98805740 
98769342 
98769340 
98805739 
98805738 
98737633 
98885383 
98879555 
98901737 
98907607 
98797828 

31055 
26396 

9416624831 
S4079578.001 
S4059165.001 
S4016123.001 

31021 
RPI/55000397 

21807 
INVA502320 

21764 
9416667659 
9416700490 

26420 
11052 

8573975 
8575208 
8577077 
8577462 
8580969 
8598289 
8612587 

0146·553794 
0146·554122 
0146{;54125 

217176 
217265 
217266 
217263 
217442 

8644637 
1753 

0146·555288 
41274266.00 

For: Phase 1A- Sludge Handling and Ultraviolet Disinfection Facilities- 2008 
Application Period to· 31-Mar-09 

B c 
Vendor- Materials Description (Subcontractor and Stored Previously 

Line !!ems) ($) 

CMC Rebar Qine 2.05) 19,990.34 CMC Rebar (line 2.05) 32,071.94 CMC Rebar (line 2.05) 31,472.70 CMC Rebar (line 2.05, 3.06) 14,224.22 ProBuild (Line 2.03) 8,874.69 ProBuild (line 2.03) 4,408.33 James, Cooke & Hobson, Inc. (Line 10.24) 3,350.00 
Rinker Materials (Line 3.18) 9,828.00 
ProBuild (line 2.03) 21,014.00 
Concrete Systems Inc. (line 2.03) 7,559.47 
CMC Rebar (line 1.06) 15,898.28 Border States Electric- US Electrical Corp.(line 1.67) 1,283.16 Border States Electric- US Electrical Corp.(line 1.67) 1,188.78 Border States Electric- US Electrical Corp.{Line 1.67) 347.59 Border States Electric- US Electrical Corp.{line 1.67) 906.60 Border States Electric- US Electrical Corp.{line 1 .67) 167.00 Border Slates Electric- US Electrical Corp.{line 1.67) 8,633.13 Border States Electric- US Electrical Corp.{Une 1.67) 228.66 Border States Electric- US Electrical Corp.{Line 1 .67) 612.30 Border States Electric- US Electrical Corp.{line 1.67) 1,445.68 Border Slates Electric- US Electrical Corp.(Une 1 .67) 985.55 Border States Electric - US Electrical Corp.{line 1 .67) 393.50 Warminster Fiberglass- shelter {Line 10.19} 8,324.00 AndeJSon Steel Supply, Inc. (Line 1.09) 2,480.00 Rinker Materials (Line 3. 18) 9,660.00 Keenan Supply (Line 4.14) 1,406.16 

Keenan Supply (Line 4.10) 11,052.55 
Keenan Supply (Line 1.47) 1,236.00 
Warminster Fiberglass- Parshall Flume (Line 10.21) 4,723.00 SarteiValves, Inc. (Lines:1.45;2.19;3.21; 7.16; 10.28) 20,959.00 
Rodney Hunt Company (line 10.17) 9,952.00 
CMC Rebar (Line 10.05) 6,721.52 Rodney Hunt Company (Line 2.16, Line 10.17) 24,416.00 
Rinker Materials (Line 7.12) 4,677.00 Rinker Materials (Line 7.12) 1,800.00 AndeJSon Steel Supply, Inc. (Lines:1.09; 2.07; 10.07; 15.01) 39,583.00 H&S Electric (Line 7.14, Line 15.08) 1,147.37 HO Supply Waterworks (Line 7.14) 53,973.65 HO Supply Waterworks (line 7.14) 608.00 HO Supply Waterworks (Line 7.14) 15,226.51 HO Supply Waterworks (line 1.43) 17,020.43 HO Supply Waterworks (line 1.43) 159.94 HO Supply Waterworks (Line 7.14) 405.90 HO Supply Waterworks (Line 1.43) 19,612.40 CEO Consolidated Electrical Distrib. (Une1.61) 11,501.00 CEO Consolidated Electrical Dislrib. (Line1.61) 1,500.00 CEO Consolidated Electrical Oislrtb. (Line1.61) 11,219.00 James, Cooke & Hobson, Inc. (Line 3.14, Line 10.15) 

James, Cooke & Hobson, Inc. {Line 2.12) 
James, Cooke & Hobson, Inc. (Line 1.31) 
James, Cooke & Hobson, Inc. (Line 1.48) 
James, Cooke & Hobson, Inc. {Line 1.46, Line 15.02) 
HO Supply Waterworks (Line 7.14) 
Clovis Metal Buildings, Inc. (Line 1.39) 
CEO Consolidated Electrical Oislrib. (Line1.61) 
Stock building Supply (Line 1.14) 

Totals 
464,248.35 

D 
Stored this Monlh 

($) 

I 

113,848.00 
71,947.30 
12,822.15 
10,670.00 
3,350.00 

13,099.55 
111,502.00 
73,254.00 
6,120.00 

416,613.00 
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Application Number: 5 
Application Date· 20-Apr-09 

E_ F 
Incorporated in Work Remaining in Storage 

($) ($) 
IC+D·El 

19,990.34 
32,071.94 
31,472.70 
11,541.37 2,682.85 

8,874.69 
4,408.33 
3,350.00 
9,828.00 

21,014.00 
7,559.47 

15,898.28 
1,283.16 
1,188.78 

347.59 
906.60 
167.00 

8,633.13 
228.66 
612.30 

1,445.68 
985.55 
393.50 

8,324.00 
2,480.00 
9,660.00 
1,406.16 

11,052.55 
1,236.00 
4,723.00 

20,959.00 
9,952.00 
6,721.52 

14,464.00 9,952.00 
4,677.00 
1,800.00 

39,583.00 
1,147.37 

53,973.65 
608.00 

15,226.51 
17,020.43 

159.94 
405.90 

19,612.40 
11,501.00 
1,500.00 

11,219.00 
113,848.00 
71,947.30 
12,822.15 
10,670.00 
3,350.00 

13,099.55 
111,502.00 
73,254.00 
6,120.00 

109,540.35 771,321.00 





Please Remit To: 
P.O. Box 1144 
Alamogordo, NM 88311-1144 

Tatsch Construction Inc. 
208 Highway 180 West 
Silver City NM 88061-5125 

DATE LAB NO. PROJECT NAME 

3/4/09 122965-68 Ph 1 A- Sludge Ultra 
Disinfection Facility 

3/5/09 122969-72 Ruidoso Dns, NM 

3/9/09 122973-77 

3/10/09 122978-84 

3/11/09 122985-87 

3/16/09 122994·97 

3/18/09 123008-11 

3/18/09 123012-16 

3/19/09 123021-22 

3/23/09 123030 

TESTING LABORATORIES. INC. 
504 24TH STREET. SUITE A 
ALAMOGORDO. NM 88310 

(505) 437-0555 

INVOICE 

DESCRIPTION OF WORK 

Densities (Tech) 
Service call 
Densities (Tech) 
Service call 
Densities (Engr.) 
Service call 
Densities (Tech) 
Service call 
Densities (Tech) 
Service call 
Densities (Tech) 
Service call 
Cylinders 
Testing Slump & Air (Engr.) 
service call 
Densities (Tech) 
Service call 
Densities (Tech) 
Service call 
Cylinders 
Testing Slump & Air (Tech) 
Service call 

Subtotal 
NMGRT (7.50%) 
TOTAL CHARGES Page 1 

QUANTITY 

2.0 hrs. 
1 

1.5 hrs. 
1 

2.5 hrs. 
1 

8.5 hrs. 
1 

5.0 hrs. 
1 

2.0 hrs. 
1 

24 
5.5 hrs. 

1 
1.5 hrs. 

1 
1.5 hrs. 

1 
6 

1.5 hrs. 
1 

LJ copy· 

Data: 

No.: 

UNIT PRICE 

$ 50.00 
$ 145.00 
$ 50.00 
$ 145.00 
$ 115.00 
$ 165.00 
$ 50.00 
$ 145.00 
$ 50.00 
$ 145.00 
$ 50.00 
$ 145.00 
$ 19.00 
$ 115.00 
$ 165.00 
$ 50.00 
$ 145.00 
$ 50.00 
$ 145.00 
$ 19.00 
$ 50.00 
$ 145.00 

3/31/09 
9709 

TOTAL CHARGE 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 
$ 
$ 

100.00 
145.00 
75.00 

145.00 
287.50 
165.00 
425.00 
145.00 
250.00 
145.00 
100.00 
145.00 
456.00 
632.50 
165.00 
75.00 

145.00 
75.00 

145.00 
114.00 
75.00 

145.00 

4,155.00 
311.63 

4,466.63 





( 

Please Remit To: 
P.O. Box 1144 
Alamogordo, NM 88311-1144 

Tatsch Construction lnc. 
208 Highway 180 West 
Silver City NM 88061-5125 

DATE LAB NO. PROJECT NAME 
3/24/09 123031 Ph 1 A- Sludge Ultra 

Disinfection Facility 
Ruidoso Dns, NM 

3/25/09 123045 

3/30/09 123056 

3/30/09 123057-60 

3/31/09 123062 

TESTING LABORATORIES, INC. 
504 24TH STREET, SUITE A 
ALAMOGORDO, NM 88310 

(505) 437-0555 LJ copy~~ 
INVOICE 

Date: 
No.: 

DESCRIPTION OF WORK QUANTITY UNIT PRICE 
Cylinders 
Testing Slump & Air (Engr.) 
Service call 
PU Cylinders (Engr.) 
Service call 
Cylinders 
Testing Slump & Air (Tech) 
Densities (Tech) 
Service call 
PU Cylinders (Tech) 
Service call 

Subtotal 
NMGRT (7.50%) 
TOTAL CHARGES PAGE 2 
TOTAL CHARGES PAGE 1 & 2 

"TA"""' 

6 $ 
1.5 hrs. $ 

1 $ 
0.5 hrs. $ 

1 $ 
6 $ 

1.5 hrs. $ 
2.0 hrs. $ 

1 $ 
0.5 hrs. $ 

1 $ 

·:' . ,' ~ L/Wv PROViDES FOR A 3 Oo/c 
SE!IViCE CHAHGE PEn MONTH · o 
ON UNPAID BALANCES. 

19.00 
115.00 
165.00 
115.00 
165.00 
19.00 
50.00 
50.00 

145.00 
50.00 

145.00 

3/31/09 
9709 Pg 2 

TOTAL CHARGE 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 
$ 
$ 

114.00 
172.50 
165.00 
57.50 

165.00 
114.00 
75.00 

100.00 
145.00 
25.00 

145.00 

1,278.00 
95.85 

1,373.85 
$5,840.48 





1485 

INVOICE NO •. 
217176 

lftv ,5Ecf ?J~.!Y!. r i'p-6 011 

.:>./t47 

TO: TATSCH CONSTRUCTION INC SHIP TO: TATSCH CONSTRUCTION INC 
WILLIE LUCERO 

SHIP VIA 

C1IEAPE ST 't'JA. Y 

ll:!/1 QTY 

001· 

-

SALES TAX 1 I 
I 

:i'OB HIGHWAY 180 WEST 
SILVER CITY NM 8806 26675 US HIGHWAY 70 

RUIDOSO DOWNS Nfi 88346 

FREIGHT SALESMAN I P.n .Tr.H ___R_El!_ 

I 080111-04 -PREPAID WGMS NET 30 DAYS '1717fi 
PART NUMBER DESCRIPTION UNIT PRICE 

PO# 08011104 

SECTION 11310.1 SUBMERSIBLE SEWAGE PUMPS BID ITEM·#3 73,030.00 
INCLUDING B.ALL CHECK V.ALVES 
LESS PLUG V.ALVES -1,348.00 

,( h~/::> 
BID ITEM 310 J.- . --- 49,238.00 

LESS PLUG VALVES -1,080.00 

START UP AND OPERATION & MAINTENANCE MANUALS 5% --

SALES TAX 2 I SALES TAX 3 I FREIGHT . I J INVOICE l I I I I TOTAL 

__DA_'l'"-

1 -__1_6; =illl. -
AMuuriT 

-

71,682.00 
- " ::: .,-::::;..' -

-

48,158.00 
------":7 ~. 

- 5,992.00 
- -

/ -

113 ,_848 .oo 



( 



SHIP VIA 

JCH JAMES, COOKE & HOBSON, INC. 
4709 RIPLEY DRIVE 
EL PASO, TEXAS 

1485 
T~ TATSCH CONSTRUCTION INC 

208 HIGHWAY 180 lmST 
SliVER CITY NM 8806 

SHIP TO: TATSCH CONSTRUCTION INC 
WilLIE LUCERO 

26675 US HIGHWAY 70 
RUIDOSO DOWNS NM 88346 

INVOICE NO. 
(217265 

/ltJr's.-"-"-e ~s:.er:p·F<ln 
<o/.W-1. 

FREIGHT SALESMAN P.O. T~'fl' RF.F. . nA 'T'F. 
' 

CHEAPEST WAY PREPAID WCMS h'"ET 30 DAYS 08011104 217265 1-16-09 -iTEl! QTY PART NUMBER DESCRIPTION UNIT PRICE AMOl 

)01 PO# 08011104 

002 SECTION 11385 - SUBMERSIBLE MIXERS, DIRECT DRIVEN 75,734.00 75,734.00 
(INCLUDING JIB HOISTS & BASES) 

START UP AND OPERATION & MAINTENP.NCE MANUALS 5% - 3,786.70 - 3,786.70 

-

I 
SALES TAX 1 I SALES TAX 2 I SALES TAX 3 I FREIGHT I INVOICE I I I I I I TOTAL 71,947.30 



( 



0 

~o 
(J) \0 
C) 1.'1 

•r·l I ' 
(.) -<-·
j;• f.'l 
n 

I· I 

{'·-1 
•-:j· 

<.0('•-1 
tS> Cn 

1(\ 

(U 
.... ,; 
\'" 

\_() 

(.) ·-:1 
~; ('~) 

1--1 (.(; 

7,, (';) 
o r··-. 
H 

w 

~ ·I :.:.··! >i': 
u ~-1: ];?, 
j-;;) i-.i\; 
~Yi o rq v1 
f- • n~ r.~l ~·:; 
CIJ ~'-! H ~-'1: 
?-; C.,J jXj 0 
o ~) r.:, 
C.J ~-:1 (/) 

t,:> C) 
::q r£1 en 
OHI.hO 
vl •~:, 1 -.. n 
f·t~.::}'-OH 
-~i~ H \.(:) r.~) 
t~-1 ~-<;;::. ('l 0.~ 

(.J , .... 
z "' 1·1 K.:J 

H (() 

~~. (/) w 
() t'£1 
1·1 :~ 
[•I ~~·: 
061 ~ . .;;; 
:~ J C(l 
(.'t~ ~L 

r--1 
tfl ~~-I :->1 
r.:.• .-J:; I~ -1 
0 :!~ H 
u t:~t u 

C.!l 
tT.il· ·! (.)-~ 

o trl ld 
U.) J~n 

(- I fO >·I 
·:!: (!;,) H 
[·I ("-I t/) 

.. e 

cu I 
-~-· d (lj 
n ,::;.) b 
Ill :9 ~ 
{.1 '' 't•l '•., 
() ~'l 
:~~ 

~· .. 
H 

~ 
~ . 1:: 

q., z 
(l) \0 :I 

"~ l..(l , .... , 
l:.~:t I'• 
0 '( .. 
t·.l ('J 

. 
0 . ..::1· 
PI f;;\ 

C" 

},, ... 
Q) ~--· 

F' 0)\ 

0 C/) 
.p 1$1 
VJ 
:J 

0 

z 

~ 

i VJ 
:>, 

Ul «! 
f,j 1'1 
1-1 
Ql (~) 

I:...J (C) 

p 
Q) 

~~. 

I (/_\ 

;:f': 
(.) 
~-1;.-

Tl 

m 
.... -1 

i U.l n, 
ff OJ :I 

II z 
(.\., 

~ 
'./,) 

:"t.f 

~ 
:';~t 
, .. , 
~y.· s ~ ~-: 
•'\.~ 

Ul ~) 
1-

.. ; 

~ ~u 
•> ,, 

I l;)l II I 
t'0 ((I 

( 
I·· '·'' (h I'• 
·.:j \.0 

'· 
('•') , .. 

I 
(') I() 
(.~) C(l . , .. , -~·i 
Ch I'· .,., 

'" " 
t•') , ... 

UJ 
P-1 
>: : .. ') 
0-1 

)-. ."l 
~·j: 

~:) 
1.:!) 
::.) 
f'l-1 
H 
tX: 
l>t 
:,.:.-; 
f:· .... 1 
(._) 

'£, 
0 
H 
H 
u ~'.f! 
:~..) I() 
(f.) 

I 

c:" ki (ll 
.,;J VI 
(i:.> ~~: 
""'" I .:-~1 
\ ... 0 , .. r,'') 
ISJ ..... (.:} 
('(I (Y") ~~; 
('.,}\ , .. ..-.j: 
'lie ,. 
0 f.'-t 
r.>-t z t"...J 

0 
t·-1 I~· I .. H p::~ 

(~ u ~,.r. 

-=1: lXI f:•l 
H If) (/) 

"" , .. 

v· 1.'1 (o') ,., 
('~) N (~,) ~) 

"' (•'.,' ,..:;\ ('•:\ 

l\1 

' . . 
'"'' 1'1 
((I .. 
1'1 . 

--, 

.,---
(.) ,- •I 

"' 10 
0 -~ .I 

i> () 

f:: E 1 
·I 

f-c--

1-1-

p 
G1 
l){J 
•I 
VJ 
1--1 
J., 

1- -

., 
:.---: 
<tl 
; ... , 
U) 
(I) 

··I 

'" /) 

l- 1-

_.,, 

~v:: 
(\I 
:,-1 

VJ 
<.\) 
·I 
Ill 
I) 

1-1-
;·· 

Yo 
(\j 

.·1 

(/) 

Ill 
I 

liJ 
1\ 

~ i ~,'"] 

I I •.·.f" 
r~·-1 I 

.~ ~~. f)\ 
~-~ (._~.,.,, 

() ' ...... 
/{} (/1 , .. 

,fJ (f.) 
0 :.~, 

!·r.i ,f~ ~~: 
~\-l t1-1 :: . .:::; 

Q) ~l ,., 

•. ~,-: f::l c.l) 
0 (jJ '') 

(,1 T.1 b• 
u (\t \-.: 

0()) 
•· -~r: ··t 

w r>' 
(jj {St ~:1 
r:i \ .... o 
{(jCOo·l 
I-') (Y) ..-.!: 

0 
H 

10 
Ul 
Ill 
01 
•·I 
P-1 





~ 

"" .._;-
~ 

0 

= 

B; 
n'E;;o: 

801 

TO: 

SHIP111A 

CARR.!.ERS 
IHY I 

1485 

..a-1 JAMES, COOKE & HOBSON, INC. 
4709 Ripley Drive 
El Paso, TX 79922-1208 

Ph# (915) 581-5458 Fax# (915) 581-9242 

Invoice No. 
217263 

l (1::~ 

[)ORJGrNAL 
TATSCH CONSTRUCTION INC 
208 HIGHWAY 180 WEST 

SKPTO: TATSCH CONSTRUCTION INC. 
WILLIE LUCERO 

SILVER CITY NM 88061 

FRBGKT SAU:SUAII Terms I 
Prepaid WCMS Net 30 Days I 

PARUIIIIIIBER DESCIIIP 11011 

frAG: P0#08011104 

26675 OS HIGHWAY 70 
RUIDOSO DOWNS NM 88346 

Customer P.O. I JCH Ref. 
08011104 I 217263 

IINrrPRICe 

Page 1 

Invoice Date 
1/06/09 

AIIOIJiiT 

1)02 2 FXA 1400 ~ESSELS EXPANSION TANK WITH BLADDER 5,335.00 10,670.00 

{ 
-~-

"" ~ <j-

= --
""' 
"" = = 
'""' Sai es Tax 1 I -
= 
"' ~ 

I 

t 

Sales Tax 2 

!section 15175 

I Sales Tax 3 I Freioht 
I I 

~ 
! Invoice 
r Total 10,670.00 

Please Remit To: James, Cooke & Hobson, In• 
3810 Academy Pkwy S. NE 
Albuquerque, NM 87109-44: 
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E48S 

~ 
JAMES, COOKE 8t HOBSON, INC. 
4709 Ripley Drive 
El Paso, TX 79922-1208 

Ph# (915) 581-5458 Fax~ (915) 581-9242 

Invoice No. 
217442 

TO: 
~ 

TATSCH CONSTRUCTION INC 
208 HIGFwAY 180 WEST 

SHIP TO: TATSCH CONSTRUCTION INC. 
WILLIE LUCERO 

<"" 
~~ 

0 

= 

SHIP VIA 

R&L CARRIERS 
l'i'EH QlY 

01 -

SILVER CITY 

I FREIGh"T 

I Prepaid 
PART NUMBER 

02· 5 839173 

·l -, 

""" ~ 
~ 

= = ~ 
· Sales Tax 1 I 

= 
~ 

"' ""' 

I 
Sales Tax 2. 

I 
I 

NM 88061 

SALESMAN I Terms I 
WCMS i Net 30 Days I 

DESCRIPilON 

TAG-: ?0#08011104 0101 

Flygt 4" HDL Valves 

I Sales Tax 3 J Freight 

I I 

25675 US HIGEWAY 70 
RUIDOSO DOWNS NM 88346 

Customer P.Q_ I JCH Ref. 
08011104 0101 J 217442 

IJIIIT PRICE 

670.00 

Page 

Invoice Date 
3/13i09 

ANI:' ''T 

3,350.0 

l I InvoiceL 
l I Total 3,350.{ 

Please Remit To: James, Cooke & Hobson, J 
3810 Academy Pkwy S. NE 
Albuquerque, NM 87109-< 





K•D WATERW.RKS ... , 
SUPPl-Y 

Local Service, Nationwide 
P.O. Box 1419 
Thomasville, Ga 31799-1419 

U(OPY 
lloololoololloooollooooollololoooolloololololollooolooloollool 

INVOICE 
Branch Address: 

HDSWW ~ ALBUQUERQUE NM -N 
Branch - 117 
6135 Second Street NW 
Albuquerque NM 8710? 0000 

505/344-0223 

Shipped to: 
TATSCH CONSTRUCTION, INC. ooo;oooo CUSTOMER PICK-UP 208 HIGHWAY 180 W ooooo 
SILVER CITY NM 88061 5125 

.• o!OICEII 8644637 

INVOICE DATE 3/04/09 

ACCOUNT II 128110 

SALESPERSON DONALD R POWERS 

BRANCH# 117 

13,099.55 

Remit To: 

HD SUPPLY WATERWORKS, LTD. 
PO BOX 840700 
DALLAS, TX 

75284 0700 

............................................................................................................................................. Q!J$.T.QM.!!!.R ... Il:Q<l.: ..... !i.!:l ... .+.h ......... R!JIP.Q.<!.9 .... !?.!:l ... .+.i\... ....................................... . 
Thank You For The Opporlunlty To Seove You. 

We appreciate your prompt payment 

Return Top Portion With Payment For Faster Credit 

Date OrderedT Date Shipped T Customer PO No. I Job Name Job No. Bill of Ladinn Shiooed Via Torder Number 
2/25/09 I 3/02/09 I 08011503 I RUIDOSO PH 1A PH 1A WILL CALL I 8644637 
Product Code Description Quantity Quanti~ Back- Price Per Amount Ordered Shippe Ordered 

Ol06350T 6 TJ PR350 CL50 DI PIPE C/L 234 234 14.41000 FT 3,371.94 BID SEQ# 410 

2li069M 6 MJ 90 BEND (I) CP DI Cl53 1 1 95.92000 EA 95.92 BID SEQ# 420 

2404F2104 4 MEGAFLANGE 2104 16 16 61.44000 EA 983.04 BID SEQ# 520 

24I049F 4 FLG 90 BEND (I) DI CllO C/L 4 4 61.74000 EA ,00 BID SEQ# 560 

0104350T 4 TJ PR350 DI PIPE C/L 54 54 13.72000 FT 740,88 BID SEQ# 620 

21I04W040M 4X4 MJ WYE (I) CP DI C153 1 1 168.08000 EA 168.08 BID SEQ# 630 

21I044M 4 MJ 45 BEND (I) CP DI C153 2 2 62.04000 EA 124.08 BID SEQ# 680 

21AMF8041104 4 MEGALUG MJ REST. BLACK 1104 12 12 16.90000 EA 202.80 BID SEQ# 700 

21AMF8061106 6 MEGALUG MJ REST. BLACK 1106 48 48 19.88000 EA 954.24 BID SEQ# 760 

21I06T060M 6X6 MJ TEE (I) CP DI C153 4 4 130' 20000 EA 520.80 BID SEQ# 2130 

0108350T 8 TJ CL350 DI PIPE C/L 180 180 17.98000 FT 3,236.40 BID SEQ# 2860 

21AMF8081108 8 MEGALUG MJ RESTR. BLK 1108 16 16 30.33000 EA 485.28 BID SEQ# 2890 

21I084M 8 MJ 45 BEND(I) CP DI C153 3 3 122.12000 EA 366.36 BID SEQ# 3910 

CONTINUED ..• Page: 1 00000 





IL&1 
Local Service, Nationwide 
P.O. Box 1419 
Thomasville, Ga 31799-1419 

TATSCH CONSTRUCTION, INC. 
208 HIGHWAY 180 W 
SILVER CITY NM 88061 5125 

INVOICE 
Branch Address: 

HDSWW ~ ALBUQUERQUE NM ~N 

Branch - 117 
6135 Second Street NW 
Albuquerque NM 87107 0000 

505/344~0223 

Shipped to: 
ooo;oooo CUSTOMER PICK-UP 

00000 

;~OICEII 8644637 

INVOICE DATE 3/04/09 

ACCOUNT II 128110 

SALESPERSON DONALD R POWERS 

BRANCHII 117 

13,099.55 

Remit To: 

HD SUPPLY WATERWORKS, LTD. 
PO BOX 840700 
DALLAS, TX 

75284 0700 

................................................................................................................................................ ~!J.!?.T.QM.!lB .... \l:Ql?..c ..... !?.H. .. 1!.L ....... R!J.lP.Q.§.9 .... !?.!L . .+.l\. ........................................ .. 
Thank You For The Opportunity To Serve You. 

We appreciate your prompt payment 
Return Top Portion With Payment For Faster Credit 

Date Ordered I Date Shipped I Customer PO No. I Job Name Job No. Bill of Ladina I Shiooed Via I Order Number 
2/25/09 I 3/02/09 1 08011503 I RUIDOSO PH 1A PH 1A I WILL CALL I 8644637 

Product Code Description Quantity 
Ordered 

Quanti~ 
Shippe 

Back- Price Per Amount Ordered 

21I064M 6 MJ 45 BEND(I) CP DI C153 5 5 87.56000 EA 437.80 BID SEQ# 5330 

21I06W060M 6X6 MJ WYE (I) CP DI C153 10 10 204.16000 EA .00 BID SEQ# 6130 

21I064P 6 MJXPE 45 BEND(I) CP DI C153 9 9 78.32000 EA ,00 BID SEQ# 6160 

24I06FB20 6X2 TAPT BLIND FLG (I) DI CllO B B 50.40000 EA 403.20 BID SEQ# 6180 

21I06R04M 6X4 MJ REDUCER (I) CP DI C153 3 3 77.00000 EA 231.00 

21I08PT 8 MJ PLUG (I) CP DI C153 1 1 89.72000 EA 89.72 

21I08R06M 8X6 MJ REDUCER (I) CP DI C153 3 3 63.45000 EA 190.35 

21I08W060M 8X6 MJ WYE (I) CP DI Cl53 5 5 226.35000 EA .00 

21I08S175T 8 MJ S/P SLEEVE(I) CP DI C153 1 1 51.50000 EA 51.50 

2504FP1306PR 4 FLGXPE DI PIPE 13 1 6 11 PRIMED 4 4 464.10000 EA .00 

70202S054010I 202S-0540 RM 4X1IP DS SAD 4 4 44.90000 EA .00 4.50-5.40 OD PAINTED DBL SS 
STRAPS 5 .40X1IP 

21I06R04S 6X4 SEMJ REDUCER (I) DI C153 1 1 56.76000 EA 56.76 

96PW29220812 29X220 PERF POLYWRAP F/8-12 220 220 . '71000 FT 156.20 

96PW2244046 22X440 PERF POLYWRAP F/4-6 440 440 ,53000 FT 233.20 PIPE 

/00007422919 6 TFLGXPE DI PIPE 5'0 11 PRIMER 6 6 281.05000 EA .00 

/00007422924 6 TFLGXPE DI PIPE 11 1 0 11 PRIMER 2 2 653.64000 EA .00 

CONTINUED ... Page: 2 
00000 





MD WATERW.RKS ... 
SUPPLY 

Local Service, Nationwide 
P.O. Box 1419 
Thomasville, Ga 31799-1419 

INVOICE 
Branch Address: 

HDBWW - ALBUQUERQUE NM -N 
Branch - 11 '1 
6135 Second Street NW 
Albuquerque NM 87107 0000 

505/344-0223 

.• IIOICEII 8644637 

INVOICE DATE 3/04/09 

ACCOUNT II 128110 

SALESPERSON DONALD R POWERS 

BRANCH# 117 

13,099.55 

Remit To: 

HD SUPPLY WATERWORKS, LTD. 
PO BOX 840700 
DALLAS, TX 

TATSCH CONSTRUCTION, INC. 
208 HIGHWAY 180 W 
SILVER CITY NM 88061 5125 

Shipped to: 
ooo;oooo CUSTOMER PICK-UP 

00000 

............. ......................................... ...... ........... ........................ .............. .. .......................... Q9:§T.Q.t:'1.!l.!L.J.QJ?..c .. 
Return Top Portion With Payment For Faster Credit 

Date Ordered Date Shipped Customer PO No. Job Name Job No. 
2/25/09 3/02/09 08011503 RUIDOSO PH lA PH lA 

Product Code Description Quantltv Quantitv Back
Ordered Shlppea Ordered 

21AMG104 

21AMG106 

21AMG108 

21AMB10735CT 

4" MJ REGULAR GASKET F/DI 

6" MJ REGULAR GASKET F/DI 

8" MJ REGULAR GASKET F/DI 

3/4X3-1/2 COR-TEN T-HEAD B&N 

18 

73 

16 

432 

This transaction Is governed by and subject to HD Supply Waterworks standard terms 
and conditions, which are Incorporated herein by this reference and accepted. 
To review these terms and conditions, please point your web browser to 
http:/lwaterworks.hdsupply.com/TandC/. 

Frel ht De live Restock Mise 

18 

73 

16 

432 

Tax 

HDSWW - ALBUQUERQUE NM -N 
Branch - 117 
6135 Second Street NW 
Albuquerque NM 07107 0000 

THANJC YOU FOR YOUR ORDER 
VISIT 

WATERWORKS.HDSUPPLY.COM 
FOR OTHER SERVICES OFFERED 

00000 

Terms 

NET 30 

WILL 

Price 

N/C 

N/C 

N/C 

N/C 

INVOICE 
TOTAl 

75284 0700 

8644637 

Per Amount 

EA 

EA 

EA 

EA 

Subtotal 

13,099.55 

13,099.55 

Page: 3 
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VO/ UU/kUUP !'Ill H, ilU J'IIA ilUil I U~ llilil vLliY lu 

Clovis Metal Buildings, Jnc. 
2220 N. Ross Street 
Clovis, NM 88101 
Phone: 505-763-1150 Fax: 505-763-1155 
E-Mail: www.clovismetalbuitdings.com 

BILL TO 

Tntsch Construction 
208 Hwy 180 West 
Silvet· City, NM 88061 

DESCRIPl'ION 

Pre-Jlngitteered Metnl Building fur Phuuo JA Sludge Handling & Disinfection Facility 
Freight 

Plot\SO m11kc chock payable to Clovis Metal Buildings, Inc. 

" 

PRQV,11<1 

lfjJUUl/UUl 

Invoice 
DATE SOLD INVOICE II 

;!/212009 1753 

DUE:OATE 

4/112009 

Sales Tax (0.00) $0.00 

Total $lll,502.00 

WE APPREClATE YOUR BUSINESS! 





CEO 
2•11 Gil COMAI,CHE NE 
ALBUQUEHQUE NM 8 I 107 
(505)8'12-•1111 fAX: (505)072-8311 

INVOICE 

PLEt,SF. SHOW INVOICE NO AND HE~.,jT~iQ~~ ...... 
CED ·- DENVER 
P.o. nox 9599 

DENVEI\ 
CO 90209 USll 

(303)?59~11311 l~AX1 (303)'/02-9140 

SOLD TO: us Er.EC'l'RrcAt. conPoRA'l'ION 
HUIDOBO DO\'IHS N\'l'l'P PHMIE 1A 
3 01 Cl\LIFORNIA S'l'. BE 
ALBUQUERQUE, 

SHIP TO: us ELEC'l'RIChL CORPOHA'r:tON 
@ RU:CDOSO \'lWTll 
Z665 US HWY '/0 
nurnoso oot·ms m1 00346 

N!·l 07100 

--ACCOUNT NO. 14~'19513 JOIJ NAME AND ADDRESS . CUSTOMER ORDER NO 
RUIDOSO DONNS NI'ITP Pfll\.8B RUIDOSO DONNS \'IWl'P 081091000 

lh -- - --S1\l.ESPERSON SHIPPING INFORf-.IATION SHIP VIA SHIP DATE 
02'10 HJ\C PREPAID DES'l'-Nl\Y 03/11/?. - ----·-- -----

I QUANTITY QUANTITY " " ORDERED PRODUCl CODE DESCRIPTION SHIPPED PRICE DISC. EXTENSION CID i•> 

' 
1 CH SVXF1514Bl\ll4CI1< l\DJUSTAlJJ,E FREQUEtH!Y DRIV 1 o.oo t-: 0 o.oo 

TYPB AFDJ141! 

1 Cit SVX00'/14Eli.IJ4CII< ADJUSTl\DJ,E 1:'1\P.QUEUSY DJUV 1 0.00 E 0 o.oo 
'l'YllB APD312dll 

1 Cll CPX10014DAMCll' ADJ1JSTI\IJJ,E l''lmQUtalCY OR!V o.oo 1:: 0 o.oo 
TYPE Al'D320 1 

1 Cll SVX00714EAil4CIK ADJUS'l'ADLE FREOUJ-mcY DRIV 1 0.00 E 0 o.oo 
'l'YPE M'D31l2 

1 Cll BVX00114EAD4CIK ADJUS'l'hlJJ,E FRP.QUENCY DRIV 1 o.oo 1:: 0 o.oo 
TYPE AFD3122 

1 Cll SVXOO'IUEAD4CIK ADJUS'l'ADI,E I:'HEQUENCY onrv 1 0.00 E 0 0.00 
TYPE AFD3124D 

1 Cll SVXF1514AD4CII< ADJUSTADioE ~'nEOUENCY onrv 1 0,00 E 0 o.oo 
'l'YPE AFD3121 

1 CH SVXOO'l l4EAD4Cll{ 1\DJUSIJ.'ADr,E l''REQUENCY DniV 1 0.00 E 0 o.oo 
'l'YPE l\FD3151 

1 Cll SVX00714El\D4CIK ADJUSTADLE FREQUtl.NCY DRIV 1 0.00 E 0 o.oo 
TYPE M'D3111 

1 Cll SVX00'114El\D4CII< ADJUSThDLE FRF~UENCV DRIV 1 o.oo " 0 o.oo 
'fYPE lt.FD315:! 

1 Cll CPXl0014DAD4Cil) kDJUB'l'h.DI,E FUEQUENCY DlllV 1 0.00 E 0 o.oo 
'l'VPE AFD 3203 

1 Cll CPX100UDAD4CIP ADJUS'l.'ADLE FREQUEN'CY DIUV 1 0.00 E 0 o.oo 
TYPE AFD3202 

1 Cll J,Q'l' l,ltiCE 1 '13~54.00 " 0 ?325rL 00 

111c://C:\Documcnts and Settings\.lulicP\Local Settings\Temporary Internet Filcs\Contcnt.O ... 3/27/2009 





I loE 1·: l.'U(';.II 1,{_) ~0 i'~.S!E.~ M f"'~ •,I ;;r .S•• 1'1.1(',' C, ~ "~ 'C' 
·:., :-·n r; 'i 1;"-'IGEt\ '·'Ul :,u,-; ~~ S• ~--,. '-· tl( '·"CO !(> C .HI 11 ~~ 

•.•~r,,:,.l•,; ~:: ;;u~ '"•'- ~- ,•, lr•WJ' ;: .?. ~: r.~"''' ,•,:, '·-.J' [Jt 
~·>ZEPI((l < flt~lC;'<! •,·.>•><~fl·~E 1', :, !if '."P.! :•, r.t:ll•'l.•,:
';C')'J~ l''o,t ~~ tUEr.T ,f C< Jo.<;,, U<'<).-, \)'; l·.·•) O·~'l' 

A &~1\"'tt (o•l'i~r: u • '~·, i'F• •.·~"·'" b ·'' •,•)1 tt;. ~·c;to 1,., 
""l>•l~l \ 1.<:0 •Ill cA'.'"l .\, :uo,•,;;r;M (c~·•,H•~< 1 '• ''" S 01: 'i 
,', :1 fie •.•>::< r;•; ~ .. P~~~ 1: .E ~-~·>: ·.~! 

r;·;:·: •-~•1;, ~': •· .;·t;•_w; :•.~{~•.•,:. .-,~,'-'''' \,<,· 
~ -- ;' (: .... , c _, •,. : :c i 

~~·:-.-:=•t:"r';:·. ,-, .·." .,_,:.:•,•-tr,c:= .n• '..H~ •,)lll .. it: 
. ·:' ·~ 1<,: !'' 

Nt:T PAYMf::NT IS OU£:: OY TilE: 1!iTH Of
THE MONTH FOI.LOWING PUfl.CIIASE. 

MERCHANDISE 
SALES TAX 
SHIPPING CHAHGE 

TOTAL DUE 

'1325>1. 00 
o.oo 
o.oo 

'Jl25>1 .00 

file://C:\Documcnts nnd Scttings\JulicP\Local Scttings\Tcmporary Internet Filcs\Contcnt.O ... 3/27/2009 





. ·· [I] ~!Bl Building Su y 
<!WUU,~W!'> !I!Jlflii!!Y 

!VOICE NUMBER: 41274266-00 [SO] 
!VOICE DATE: 03/06/09 
ISTOMER II: 2938582670 
IOTE NO: 
liP DATE: 
:DER DATE: 

03/06/09 
11/20/08 
04/10/09 IE DATE: 

ILD TO: TATSCH CONSTRUCTION INC 
208 HWY 180 W 
SILVER CITY, NM 88061 

:MIT TO: STOCK BUILDING SUPPLY 
1301 
8200 JEFFERSON NE 
ALBUQUERQUE, NM 87113 
PHONE: (505)023-2200/ 

,Nff QTY SHP PRODUCT ID 
'YPE UOM PRODUCT DESCRIPTION 

1 8.00 OB41274266-1 
NS each hollow metal frames 
2 9.00 OE41274266-2 

NS each Hollow metal doors 

INVOICE 

TOTAL FOOTAGE 

PAGE 
ENTERED BY: 
~IATL CODE: 

1 of 1 
j s61 

REP: Albuquerque Arch Spec Ho 
DJV: 1301 
FROM: ALBUQUERQUE COMM DOOR & 

SHIP TO: AS00-145 
RUIDOSO WWTP PH 1A SLUDGE 

PO 1108010801 
313 CREE MEADOWS DRIVE 
RUIDOSO, NM 88345 

CPO: 
REF: 
BATCH: 

Sludge Handling 

456199 

UNIT PRICE TOTAL P 
EXT FOOTAGE DISCOUNT 

221.20 1769.60 0 

483,38 4350.40 0 

0.00 

LINE SUBTOTAL 6120.00 

r- :, '·· ,., 
·I 'I) \., ', .- \~. 
I' J • 

'' -·' 

' ' 
Mi1f: I 9 2009 

ORDER TOTAL 
"''·"~ BALANCE DUB 6120.00 

Form !ISDI.Ofl.001.0Clll1 (OGIU!l) 



( ( 



..... 

Tatsch Construction, Inc. 

208 Hi~b,.·ay 180W~st. Sil\·c:r C.ity, N~t 8806 l 

ITO IOesaiption 

0!019.01SG Schedule "'rv. l"r;,. Subminal 

OIWJ.02SG ~het~Uieorv.tuu- Ro-Submifbl 

Ol(lii),OJSV ldenliliatiM S)'Jolem~ -Suhminal 

~~~-~~~--...J~s~:- .~·~ =--
OlltO.oJso CQn~~•Km ~heduli.- S:\Ihmin•l 

~~·~~·G·~---~2'._~~!~.:"-~~~.:~~~-~i11•1 
Olo&20.001G JU..huill Dn""in&:J. 

Oi~~OiSQ .. -----o;;~;;;;;;;;;ro;:~d~ Wa1o:r S)'~tcm•. Satmlin•l 

Oi 7s(i:o-iSG·~-~s~-.,-;;-;;d;~~~eNnU Mal~ a~ •. s..blnin&J 

Oi:ZiilSQ ·-,8::6dinc Makrial t;b T~-~ Slolbmittal 

OiScXiJ)iSs---p;;;;.-~-.e...d"~t~.;.LII'faci~n- subm,nal 

~:S..!_0!_~-~ AUfci•~~Collf~~C~:-~n.t 
0271J..OISV W•l.:rS)~-Suhmirtll --·-------
0!7ll.OISV SanitlrySc\\~S:-w:mt·SUbMIItal 

~-o:m~.o!Sv- -=~~Pi;;s~.-~-n.l 
OZ751JJ!SV l"roc:e!;t Pipe SyMall.&ppcinJ • Su'-IW 

OZtii.OiS\;- - -~,;p;s;;cm~;·Ro..~•llnnll&l 

aJOIO.OOSV CCIKJ'Ck Mi:c n;-.. -:-~ ... -
'(inoo.oJSv- K-Shrint~-:-~~llal 
OJlOO.riGS,•-c~ Rcift~- DiecsaQ' -s.bmia.t 

OJJOO-.u.i\· - c~Rcl;.m-c-LiRSwtion-Scabminal 

!!~.siSV :_~R~~--SILdclclltictBidt·Footlflt•SIIlwftinal 
OJ 300.SZSV Cancmc RrinfOrciolc: • Sh.d~ 'Jlrid: Bklt- F':'-1>l'N. Subtlloit1-' 

OJ)OO'i!VS\·- CQf~Cfl:k RcinfOr~inc -liV S~~~Y;t\lf~ • Sutminal 

-04!00.01sS--Rci;;~c~;l:ail M...orv-;. Sub•mn..l 

"(;.:2J(I OJSS Gla.u.Cah~Wonr)·-SIIbmittr.J-

Os4«i.0t'SV -·c~·d-f;;;;;;;dSc~ Fr~i~-~ S~~~~~ 
o-;sixi:oosv--·~-;,;: suttmin. t - -

os·soo.otsv-~~;:s,m.~;-~«.:--Suhn''"'l 
tl-;s-oo.o2gv---;,'j~~~i ~ G~ti'ng-~ S~ttmin;---· ·

os5oo:o3SV--:\I;~~\i:·~X~so: ;;;;;;;:;;-;;;~:;;-_· submin;l 

OisOO.o4'S\.:-·----~i~i~Ai;~i;,~;-G;;rin&lrVS~i;;;:;~ ~bmin•l------·- ---
OSSIO.OOS\1 . :\l.:la l FabricaliL'lltSI, Iisc. />.S..-u.l,·SilbP!inal 

OiiQ.OiSv ·---.-~-;l~ri;-:-P;;rimctcr Concrcc.: . ~bftlina l 

Onoo.02SV lnmlah~BuildinJi;~lahOfl • Subm1N.I 
--------- ----I 07li20.01SV Shl!cl~~.t.iflc .ndTrim-S..bminal 

07920.01SV Elib1ont<YM:S.:.Iantt-S..bmonal 

08IIO.OOSV llollow M.::cal Doaf Frutlt3- So.Miinal ----
08Jll.OISS Owrilc:adC<IIIJn~l.JOull.•~ln.l 
-~--- ---·---
OMSl.OISV 

01710.00SV 

08710-liSV 

Fib.:tciamls.nd\\icb-~1~--~inat 

Hollow Md•l F"dtith Hltd\\af'C- s..balin..l 
----
uuor r_...lfiriVC • QA).I SWftlll'lll 

'Start 
fjflish 

Phase 1 A - Sludge Handling and Ultraviolet Disinfection 
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EdensJr, Walter, NMENV 

From: EdensJr, Walter, NMENV 
Sent: 
To: 
Subject: 

Friday, May 15, 2009 12:37 PM 
'Jahan.Nasim@epamail.epa.gov' 
Pay App 4, Ruidoso, XP-97630701 

Attachments: do1.scanner@state.nm.us_20090515_123726.pdf 

dol.scanner@state 
.nm.us_200905 ... 

Good afternoon Nasim. 

Here is the corrected Pay App 4 that has been corrected again. I was not aware that Row K 
is supposed to be cumulative and not just the amount of the current construction invoice. 
So I corrected that and all the numbers work out. I now think it is correct for payment. 

Thanks for all of your help. 

Sandy Edens, P.E. 
Project Manager 
New Mexico Environment Department, CPB 
5500 San Antonio NE 
Albuquerque, NM 87109 
505-222-9512 

-----Original Message-----
From: dol.scanner@state.nm.us [mailto:dol.scanner@state.nm.us] 
Sent: Friday, May 15, 2009 12:37 PM 
To: EdensJr, Walter, NMENV 
Subject: Scanned image from MX-M550N 

DEVICE NAME: NM Environmental Dept 
DEVICE MODEL: MX-M550N 
LOCATION: Front Office 

FILE FORMAT: PDF MMR(G4) 
RESOLUTION: 300dpi x 300dpi 

Attached file is scanned image in PDF format. 
Use Acrobat(R)Reader4.0 or later version 1 or Adobe(R)Reader(TM) of Adobe Systems 
Incorporated to view the document. 
Acrobat(R)Reader4.0 or later version, or Adobe(R)Reader(TM) can be downloaded from the 
following URL: 
Adobe, the Adobe logo 1 Acrobat, the Adobe PDF logo, and Reader are registered trademarks 
or trademarks of Adobe Systems Incorporated in the United States and other countries. 

http://www.adobe.com/ 

1 



EdensJr, Walter, NMENV 

From: EdensJr, Walter, NMENV 
Sent: 
To: 

Friday, May 01, 2009 1 :34 PM 
'Jahan.Nasim@epamail.epa.gov' 

Subject: XP-97630701 Pay Request 4 

Attachments: do1.scanner@state.nm.us_20090501_133507.pdf 

doi.scanner@state 
.nm.us_200905 ... 

Good afternoon Nasim! 

I have reviewed this pay request for the STAG Grant number XP-976307-01 and I recommend payment of the request in the amount of $493,291.14. Please advise if anything needs attention prior to payment. Thanks!! 

Sandy Edens, P.E. 
Project Manager 
New Mexico Environment Department, CPB 
5500 San Antonio NE 
Albuquerque, NM 87109 
505-222-9512 

-----Original Message-----
From: dol.scanner@state.nrn.us [mailto:dol.scanner@state.nm.us] 
Sent: Friday, May 01, 2009 1:35 PM 
To: EdensJr, Walter, NMENV 
Subject: Scanned image from MX-MSSON 

DEVICE NAME: NM Environmental Dept 
DEVICE MODEL: MX-M550N 
LOCATION: Front Office 

FILE FORMAT: PDF MMR(G4) 
RESOLUTION: 300dpi x 300dpi 

Attached file is scanned image in PDF format. 
Use Acrobat(R)Reader4.0 or later version, or Adobe(R)Reader(TM) of Adobe Systems Incorporated to view the document. 
Acrobat(R)Reader4.0 or later version, or Adobe(R)Reader(TM) can be downloaded from the following URL: 
Adobe, the Adobe logo, Acrobat, the Adobe PDF logo, and Reader are registered trademarks or trademarks of Adobe Systems Incorporated in the United States and other countries. 

http://www.adobe.com/ 

1 



J TLAY REPORT AND REQUEST FOR R[ BURSEMENT OMB APPROVAL NO. 03( l02 
PAGE OF 

1 PAGES I FOR CONSTRUCTION PROGRAMS 
1. TYPE OF REQUEST 

0 FINAL 

-------~r-----------------------~ 2. BASIS OF REQUEST 

(See instructions on back) 0 PARTIAL 0 CASH 0 ACCRUAL 
3. FEDERAL SPONSORING AGENCY AND ORGANIZATIONAL ELEMENT TO WHICH THIS 
REPORT IS SUBMITIED 

4. FEDERAL GRANT OR OTHER IDENTIFYING NUMBER 
ASSIGNED BY FEDERAL AGENCY 

XP-97630701-04 

5. PARTIAL PAYMENT REQUEST NO. 

USEPA I NMED 4 
7. RECIPIENT'S ACCOUNT NUMBER OR 6. EMPLOYER IDENTIFICATION NUMBER IDENTIFYING NUMBER 

FROM (Month, day, year) 

3/1/2009 

PERIOD COVERED BY THIS REQUEST 
TO (Month, day, year) 

85-6000650 
9. RECIPIENT ORGANIZATION 

Name: 

No. and Street: 

City, State and 
ZIP Code: 

11 . 

Village of Ruidoso 

313 Cree Meadows 

Ruidoso, New Mexico 88345 

CLASSIFICATION 

a. Administrative expense 

b. Preliminary expense 

c. Land, structures, right-of-way 

d. Architectural engineering basic fees 

e. Other architectural engineering fee 

f. Project inspection fees 

g. Land development 

h. Relocation expense 

i. Relocation payments to individuals and businesses 

j. Demolition and removal 

k. Construction and project improvement cost 

I. Equipment 

m. Miscellaneous cost 

n. Total cumulative to date (sum of lines a thrum) 

o. Deductions for program income 

p. Net cumulative to date (line n minus line o) 

q. Federal share to date (55.00%) 
r. Rehabilitation grants (100% reimbursement) 

s. Total Federal share (sum of lines q and r) 

t. Federal payments previously requested 

u. Amount requested for reimbursement 

v. Percentage of physical completion of project 

12. CERTIFICATION 

Re·" .L~cY..? 
7~~~ I 

Project Manager 
Constructi~Jlrama Bureau-NMED 
Oate: s; /. ~ 

AUTHORIZED FOR LOCAL REPRODUCTION 
PREVIOUS EDITION USABLE 

(a) 

I 

10. PAYEE (Where check is to be sent if different than item 9) 

Name: 

No. and Street: 

Village of Ruidoso 

313 Cree Meadows 
City, State and ZIP 
Code: Ruidoso, New Mexico 88345 

3/31/2009 

STATUS OF FUNDS 

PROGRAMS-- FUNCTIONS-- ACTIVITIES 
TOTAL (b) (c) 

Previous Current 

8,630.00 8,630.00 
86,162.00 86,162.00 

/ b 0.00 
178,183.35 a¥ 178,183.35 

~\1 0.00 
,j 0.00 

(' 11 ~ 0.00 
~ IY / o.oo 

r;f} 0.00 

v; ~o 
586,168.32 , ...; 896,892.99 c:. c::::::._.,... ___ -Lf--\__ 1,483,061.31 ~ 

~ I L ' 0.00 
1
' /J 1~ :; 0.00 
8~ ":eJt 896,892.99 1,756,036.66 

_\ ~60 0.00 
\ 859,1f 3.67 896,892.99 1,756,036.66 

\ ~~\72(529.02 493,291.14 965,820.16 
\&) / 0.00 
\ hJ72,529.02 493,291.14 965,820.16 

150,136.44 150,136.44 

I 322,392.58 493,291 .14 493,291.14 

I 36% 36% 72% 
DATE REPORT SUBMITIED 

a. RECIPIENT 
't/ 'L3; ,, 

TI!LEPHOIIIE (Area code, 
number, and extension) 

b. REPRESENTATIVE 
CERTIFYING TO LINE 11V 

TYPED OR PRINTED NAME AND TITLE 

William Morris, Interim City Manager 

TYPED OR PRINTED NAME AND TITLE 

Michelle Salas, P.E. 
STANDARD FORM 271 (Rev. 7-97) 

Prescribed by OMB Circular A-1 02 and A-11 0 

(575) 258-4343 
DATE SIGNED 

4- Z~- 0/ 
TELEPHONE (Area code, 
number, and extension) 

505-242-5700 



( 

OUTLAY REPORT AND.REQUJ:ST FOR REIMBURSEMENT: OM.BAP.PROVAL.NO: 0348-0002 PI\G!; OF 
. FOR CONSTRUCTIOt·U:iRQ~RAMS .. .. . . 17::;~:;:;;· ~ .. ~ ... ;:;; .. -;;.;;;-_.__.:._ . . __ .. _·_·_~4~=1 ::::-::-=.1=P;:AG~E!..S ---~ 

: · ·. 1.-TYPE·OF. ~EQUEST .' 2. BASIS OF REQUEST 

·.. . .. : (See · instructlon~ :on· back):.. . . .. 0 FiNAL 0PAR·fl.o.L 0 CASH 12] ACCRUAL 

3. FEDERAL SPONSORING·AGEN.C,Y AND ORGANIZATioNAL ELEMENTTOWHICH THIS' 4. FEDERAL GRANT: OR OTHER IDENTIFYING NUMBER·: . S,.PA.R'I'IAl PAY. M ... ENT REQUEST NO. 
REPORT IS SUBMinEo ... . ... .. . .. ·. ASSIGNE'o BY. FEDERAL AGENCY . .: . · .. . . 

USEPA I NMED XP-97630701-04 4 

85-6000650 
9, RECIPIENT ORGANIZATION 

N;~me: 

No .. and Street: 

City,. State an~ 
ZIP 'C9de: 

11. 

Village of Ruidoso 

313 Cree Meadows 

Ruidoso, New Mexico 88345 

CLASSIFICATION 

a. Administrative expense 

b. Preliminary expense 

c. ~and, strllctutes, rl~ht-of-way 

d. Arc~itectural engineering basic fe·e1) .. ... 

e. Other architectural engineering fee 

f. Project Inspection fees 

g. Land development 

h. Relocation expense 

:· (a) 

.. 

-· · ..... . . 

I. : R~Iocatfon ·paymllnts to .tndlvlduals:an!i,~usin_e.ss.es 

j: Demolition and rem.ovai · 

k.· construction and proJectimpro.ve.merir cost :.. .. 

1. Equipment 

m. Miscellaneol!s. cost 
... 

n. Total cumulative to date,(sum of.llnes<!1hium) · 

o. Deductions for pfogram Income 

FROM (ll.onlh, day; yaar} 

3/1/2009 
. ,TO (Month, day, year) 

10. PAYEE (Where ooe·cli IS to Ha sent it diHerenllhen liem 9) 

Name: .. Village of Ruidoso 

No. iincfSiree.i: 313 Cree Meadows 
Clty,:State·and ZIP · . 
Code:· ·· . ·RUidoso, New Mexico 88345 

.. :$TAT.U$. QF fi,JNQS 

.PROGRAMS- . FUNCTIONS ·- . . . . AC'r'IVITIES 

Previous 

8,630.00 

86,162.00 

178,183.35 

nnt> nnn nn 
uvu, ............ v 

,_, -----

(b) (c) 

Current 

3/31/2009 

TOTAL 

... 

8,630.00 

86,162.00 

0.00 

178,183.35 

0.00 

0.00 

0.00 

0.00 

0.00 

. ~ ./J. !.( 0.00 

0.00 

. /. /... 0.00 

• .t 11 t, 0.00 

p. Net cumulative to dale (line n in!nus Jfne· o) ' ,., '"", .... 

q. Federal share to· date (55,00%}. : ~ '7&: s;BZc>. ~ 6~, ~~·· .S~ 
--- ... '+ ---~~=-....!/.!., _"l_rl-6>,,_. v_, __ _;,;~:::;·.;;.;,~..:..:..:Q•-:....:·-....::..:..-·~~ .. ~-

I 643,427.59 

r. Rehabilitation grl!rits (1 OD% relmbtirsemenll ." :· 
7 ~~~1"5 ""'..>- o 0.00 

s. Total Federal share·(stim ·of lines !l ·and r);s(_ CJ~ 'p ,, ~ ...... ..643,427.59 1 643,427.59 

t. Federal payments previously requested .y-- 4~~9-&~59,436.4¢ +,----~--~--1,;-~-ll5.-:t-~-.-OZ.-4i_9.:....,4_3_6_.'Zf2J--1 

u. Amount requested for reimbursement . . .. .. 493,291.15IV""' -!'----4C--=:......--.:.;.:..· ..:.9-f=l3:.::·":..:z:..q_I,_/._S" __ o_._oo-J 

v, Percent~ge of .phy~ic.al cQ.mpl~t(iiij, 9tpro)e?.i. · .. 36% I 36% 

12. CERTIF'-~'-i;~~?:::l;).( >_:; :· .. :-:.:: . .'; :, : : :·:·.=: :; :· . SIGNATURE OF AUTHORIZED CE~FFICIAL 

.· ~·~:-.• .• -•· ·~~c~JdJr'·.: :;: .:: · ~~~""'"" <r~ 
.· ~~'roj'ebt Ma· n· a . · · ·':~:s. :. ' · ... : ... . · . . : . ·. ' ':· .. ::".' .. : · ·.. ... William Morris Interim City Manager . ~ . ger . .. . . . ... . ... .. . .. . .. .. .. .... • 

. ConstfU9tiO!i:Pf•m$.'.Bureau-NME ~· :,:·. ..·. · . ; .' =:::' :· SIGNATURE OF AUTHORIZ1ED_: ERTIFYING OFFICIAL 
Date· · ~ ~bZ!l::. .. ' .. · · · · ~ · · · · .. ... ·· ·· •. 

' · · >.. '· ·: · .. · ' . . ., . ,: .. ii. RE;PR~$E;NTATlv:e .:.: ':,:":' ·, YIA 1 A A~ 111~ r#uA _.1 

· · , · .. . ... ceRTiFvrNG~o PN_f;! ·11:v; :; ... , TYPEo oR~INrno NAME ANo nrLE 

Michelle Salas, P.E. 
STANDAilO'FORM 27.1 (Rev. 7-97-) 

..:: Prescrlbe~ .by·OMB Clrct.ilarA-102 and.A-110 . 
AUTHORIZED FOR LQCAL.REP.RODUCTION . 
P~E\/IOU$ EDITIQN USABLE : . .: .. 

. DAJE REPORT SUBMITrE.D 

Lf/2. 8'/ I} 'I 
TELlPiiQNE (Aib.a coda, 
oumber, s(ld ektenllon) 

(675) 258-4343 
DATE SIGNED· .. 
· q·-~A-o1 

TELI~PJ:iONE (Ale a co~li, 
number,.and extension) 

605·242·5700 

-i 



~ 
-

Recipient Name: Villaae ofRuidoso Contact Person: Bill Morris. Interim Citv Manager Date: 4/23/09 

Phone #: 575-258-4343 Fax #: 575-258-5361 

ACH# Request # ____..1 Cash on 
Hand:$ 0 

Assistance Budget Program Site Mark 

Agreement FY Appr Org Element Project Cost $Amount (X) if EPA 

max4 max7 max7 max9 max8 max7 Credit Use only 

EPAXP- $493,291.14 

97630701 - ' 

, . 

I 

Total Amount Requested $ $4932291.14 

'1 / '-P/o ')' $ ________________ _ 

EPA APPROVED AMOUNT 7. , 
Date J\pproved 

=s-/.::J"~9 For EPA Use Only 

Date 1\pproved 

Page 1 of __ l 

EPA Certifying Officer Approval Date Approved 



XP-976307 -01 

' 
----- --- -- - - - -- -· - 1'liRAWDOWN DRAWDOWN DRAWDOWN '1JRAWDOWN DRAWbOWN 

BUDGET #1 #2 #3 #4 #5 

Funds 

Description STAG Soent to Date Remainina 7/3/2003 7/30/2006 3/11/2009 4/23/2009 

Administrative and Legal $4,746.50 $4,746.50 $0.00 $ 4,746.50 

Architectural and Engineering $98,000.84 $98,000.84 $0.00 $98,000.84 

Other Prof Service Fees (grants admin, 
survey, demo) $0.00 $0.00 

Project Inspection Fees $0.00 $0.00 

Construction $1,159,363.56 $815,683.72 $343,679.84 $322,392.58 $493,291.14 

Equipment $0.00 $0.00 

Other Costs (printing, debt reserve req'mt) $47,389.10 $47,389.10 $0.00 $ 47,389.10 

Continqencies $0.00 $0.00 

'!Totals II $1,309,500.0011 $965, 820. 1611 $343,679.84 II $ s2, 13s.6o 1 $98,000.841 $322,392.581 $493,291.141 



Page 1 of 8 Pages 

APPLICATION AND CERTIFICATE FOR PAYMENT 

TO: Villiage of Ruidoso 

(Owner) 313 Cree Meadows Drive 

Ruidoso, NM 88345 

PROJECT: Phase 1A - Sludge Handling 

and Ultraviolet Disinfection 

Facilities 2008 

APPLICATION NO.: 5 Distribution to: 

[ 1 OWNER 

[ I ARCHITECT 

PERIOD TO: 31-Mar-09 [ I CONTRACTOR 

I I FROM: T atsch Construction, Inc. 

(Contractor) 208 Highway 180 West 

VIA: Angel Campos 

Silver City, New Mexico 88061 

(AlE) Molzen-Corbin & Associates, P.A. 

2701 Miles Road, SE 
A lbuquerque, NM 87106 

[ 1 
PROJECT NO.: 

CONTRACT FOR: Gener al Constr uction 

CONTRACTORS APPLICATION FOR PAYMENT 

CHANGE ORDER SUMMARY 

Change orders approved in ADDITIONS DEDUCTIONS 

previous months by Owner 
TOTAL $22,505.16 

Approved this Month 

Number Date Approved 

2 20-Mar-09 $72,853.88 

TOTALS $72,853.88 $22,505.16 

Net Change by Change Orders $50,348.72 

The undersigned Contractor certifies that to the best of the 

Contractors knowledge, information and belief the Work covered 

this Application for Payment has been completed in accordance 

with the Contract Documents, that all amounts have been paid by 

the Contractor for Work for which previous Certificates for 
Payment were issued and payments received from the Owner, 

and that current payment shown herein is now due. 

CONTRACTOR: Tatsch Construction, Inc. 

By: 20-Apr-09 

Richard A. Rogers, V ice President 

ENGINEER'S CERTIFICATE FOR PAYMENT 

In accordance with the Contract Documents, based on on-site 

observations and the data comprising the above application, the 

Engineer certifies to the Owner that to the best of the Engineer's 

knowledge, information and belief the Work has progressed as 

indicated, the quality of the Work is in accordance with the 
Contract Documents, and the Contractor is entitled to payment of 

the AMOUNT CERTIFIED. 

OWNER'S AUTHORIZATION FOR PAYMENT 

By: Date: 

CONTRACT DATE: 22-Sep-08 

Application is made for Payment, as shown below, in connection with the 

Contract. Continuation Sheet is attached. 

1. ORIGINAL CONTRACT SUM .... .. ............ . ... . $6,794,274.00 

2. Net change by Change Orders . . . . . . . . . . . . . . . . . . . . . . $50,348.72 

3. CONTRACT SUM TO DATE.. .. . .. . ... .... ... ... . . $6,844,622.72 

Lines 4 through 8 should not include taxes. 

4. Total Completed & Stored to Date . . . . . . . . . . . . . . . . . . $2,454,855.02 

(Column G on Continuation Sheet) 
5. Retainage: 

Total Retainage is total 

in Column I on Continuation Sheet(s)) . ... ... ....... ...... ... . 

6. Total Earned Less Retainage . .... ... . . •. .. ... . . . . .. - - $-=-2=-,-=-45=-4,-,8-=-5=-=5=-.o""2,-

(Line 4 less Line 5) 

7. Less Previous Certificates For Payment . .. . . . . . . . . . . . . $1,603,711.02 
---'----'----

(Line 6 from prior Certificate) 

8. Current Payment Due . . . . . . . . . . . • . . . . . . . . . . . . . . . . . $851,144.00 
- - - --'----

9. Plus Applicable Taxes at 5.3750% $45,748.99 

10. Current Payment Due Including Taxes ••..• •.. .. _ _ $;;.;8;.;;9.....;6..:..;,8;.;;9.....;2.....;.9...;.9_ 

11 . Balance To Finish, Plus Retainage. . .... .......... . .. $4,389,767.70 __ ___;._ .:___ _ _ 
(excluding taxes) 

AMOUNT CERTIFIED . .. .. . ... ....... ... .. . .. . . . $~'1~1)7<1.2..~ Cfg_ 
(Attach explanation if amount certified differs from the amount applied for.) 
ENGINEER: Molzen-Corbin & Associates 

rz- Date: ~-2..2.--o 
This Certific 's not negotiable. T e AMOUNT CERTIFIED is payable only 

to the Contractor named herein. Issuance, payment and acceptance of 
payment are without prejudice to any rights of the Owner or Contractor 
under this Contract. 

By: tf~-/P > Date: r/'t. tf'/c/' 
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